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Site 12 SWDAs Bayside and North Point Map

7/15/2015



3 BRAC Program Management Office

Mobilization Activities

7/15/2015

• Mobilized May 18
• Installed site infrastructure (construction 
entry/exits, truck decontamination stations, 
road to Site 32)

• Fence installation
• Conducted a baseline Rad Survey
• Completed RSY construction 

• Site 32 on June 3
• Bigelow Court on June 12

• Capped sewer line at North Point & Bayside
• Installed air monitoring stations. Routine air 
monitoring consists of: 

• PDRs (dust), 
• radiological monitoring, and
• high volume monitoring downwind of 
excavations for lead, PCBs, and PAHs.

Rumble strips - Truck decontamination

Baseline walk-over of Site 32 using the RS-700 system
prior to installation of RSY pads 



4 BRAC Program Management Office

Excavation Progress

7/15/2015

• Commenced excavation at 
SWDA North Point on May 27

• Commenced excavation at 
SWDA Bayside on June 26

• Removed foundations of 
Building 1231 and 1233 and 
excavated soils to 4 feet bgs

• Unearthed portion of 
incinerator on June 24

First bucket of clean soil excavated at SWDA North Point
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Excavation Progress – North Point 

7/15/2015
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Excavation Progress – North Point

7/15/2015

North Point excavation – planned excavation boundary 
complete

Some debris in some sidewalls and on bottom remain 
to be addressed
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Incinerator at SWDA North Point

7/15/2015
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Excavation Progress – North Point – LLROs

7/15/2015

Nine (9) LLROs encountered to date
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Excavation Progress – North Point – LLROs

7/15/2015

• Nine (9) LLROs found to date
• All identified as radium-226

LLRO 172

LLRO 169 LLRO 170
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Excavation Progress – Bayside

7/15/2015
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Excavation Progress – Volumes

7/15/2015

As of: 7/7/2015

NORTH POINT BAYSIDE TOTALS (Including Westside)

Volume (BANK CY) % of Volume (BANK CY) % of Volume (BANK CY) % of

TYPE Excavated1 Planned Planned Excavated1 Planned Planned Excavated1 Planned Planned

IMPACTED SOIL 1417 1726 82.1% 0 3656 0.0% 1417 13127 10.8%

BUFFER 
BACKFILL 1332 1427 93.3% 0 2688 0.0% 1332 5944 22.4%

CLEAN BACKFILL 2420 3456 70.0% 650 6590 9.9% 3070 14495 21.2%

TOTAL 5169 6609 78.2% 650 12934 5.0% 5819 33566 17.3%

1.  Estimated quantity based on truck loads (~9 to 11 CY per load).  To be verified with 
survey data.

CY = cubic yards
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Excavation Progress

7/15/2015

Planned known lead hot spot excavations staked out. Bayside clean fill in process to be removed, 
buffer material remaining (July 8).



13 BRAC Program Management Office

Excavation Progress

7/15/2015

Placing of buffer soil on RSY pad 8 at Bigelow Court.Dump trucks lined up for loading of clean fill at Bayside.
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Excavation Progress – Air Monitoring

7/15/2015

Downwind high-volume air monitors at Bayside

• Baseline Air Monitoring sampling occurred on 
May 21st, 22nd, and 26th, with routine air 
monitoring beginning on May 27th

• 16 PDRs and 4 high volume stations are 
currently designated to the site. More high 
volume stations are expected to be added when 
SWDA Westside excavation begins

• First air monitoring report will be issued mid July 
and will cover May 21st through June 12th

• Report to be posted to BRAC PMO site
• No exceedances to date
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Upcoming Work

7/15/2015

• Explosives Safety Submission approved by NOSSA (July 9)
• Work at SWDA Westside can begin

• Final Task Specific Plan (TSP) for B-25 Boxes – mid July
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Questions?


